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Abstract: In this paper, we present results of a study which examined the effects of various tools of 

procurement management on the performance of Constituencies Development Fund projects in the 12 

Constituencies in Kiambu County in Kenya. The tools evaluated included Sustainable purchasing, Information 

and communication Technology, Contract process and Supplier relationship. A regression model was used to 

test the relationship.  Ninety six out of 720 employees of Constituency Devleopment Funds’ offices from the 12 

constituencies of Kiambu County were tested using questionnaires. The results showed that there exists, on a 

linkerd scale of 1-5, a relationship between the tools and project performance.The results of the analysis show 

that performance on procurement management techniques are related to the project performance by various 

coefficient values and a constant of 3.974, with an error term of 0.2325. The model, however, does not closely 

represent the real points of the data, with a coefficient of determination of 0.098.   
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I. Introduction 
Procurement forms the critical link between the government expenditure management and the 

attainment of the social and objective goals. Poor procurement planning, outdated policies and regulations and 

poor contract administration lead to inefficient procurement process, hence distorting resource allocation [1]. 

The inefficiencies are manifested through unnecessary costs, project delays, poor service delivery and failed 

implementation of government plans [2]. Constituencies Development Fund (CDF) came to exist through the 

Constituencies Development Fund Act; 2003. The primary objective of the CDF was to address poverty at 

grassroots level. The CDF carries out different projects across the country in order to achieve its objective. 

Performance of Procurement processes is part of the elements that determine the success and viability of the 

CDF projects [3].  

The role of the Performance on Procurement Management in the Constituencies Development Fund 

projects has been in public limelight, with stakeholders seeking to understand how this function of management 

can be useful in project performances [4]. Studies have been carried out before, in different jurisdictions, 

attempting to understand various aspects of supply chain management function in projects. One such a study 

was carried out to analyze the purchasing process for green consumers in relation to consumer technology 

products in the UK. Data were collected from 81 self-declared green consumers through in depth interviews on 

recent purchases of technology products. A green consumer purchasing model and success criteria for closing 

the gap between green consumers' values and their behavior were developed. The paper concluded that 

incentives and single issue labels (like the current energy rating label) would help consumers concentrate their 

limited efforts. More fundamentally, being green needs time and space in people's lives; however, this is not 

available in an increasingly busy lifestyles [5].   

Another study was carried out to explore the relationships between the formal versus informal nature of 

opportunism and the formal versus informal nature of contractual governance. The study used a unique data set 

of 102 buyers–supplier disputes to explore in depth the different types of opportunism; that is, strong form 

versus weak form opportunism and different types of contracting mechanisms; that is, the controlling and 

coordinating functions of formal contracts and the cooperative and competitive sides of relational contracts. 

From the detailed empirical analysis, there was found a distinct relationship between the different contracting 

mechanisms, the different types of opportunism, and the level of legal fees necessary to deal with the dispute 

[6].                

An in-depth longitudinal study of the alliance contracting process in the animated film industry was 

carried out. The study analyzed an organizational learning perspective on the contracting process. First, the 

study’s findings suggest that during the contracting process, firms can learn about the way to deal with the 

contracting process, about themselves and their partner, and about the transaction features. Second, the case 
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analysis indicates a combination of experiential, vicarious and inferential learning mechanisms. The findings 

show that the drafting of contractual clauses fosters learning and, in turn, this learning triggers new contractual 

negotiations. Hence the study concludes that the alignment between transaction features and the choice of 

contractual governance results from learning during the contracting process [7].     

 The studies carried out are of essence in understanding various aspects of supply chain management, 

but they are not conclusive as to provide solutions to the question of the role of supply chain management in 

project performance. The studies were also done in different countries that have different economic and political 

environment from Kenya. Some of the studies do not give a basis for statistical generalization as they look into 

the performance of procurement management as a general concept. Some of the findings are likewise not 

enough to provide statistics that are needed to understand the role of performance on procurement management 

in a project as the findings were done based on a broader range of management issues. Whereas the findings 

provide invaluable literature which can be used in understanding, the role of performance on procurement 

management in projects, the information cannot be as valuable as that generated when a study is done solely on 

the role of performance on the procurement management in CDF projects.  

 

II. Methods 
This study used descriptive survey design. The study gathered data in order to describe events and 

issues in a typical way. The statistic was organized, tabulated, depicted and described by use of visual aids. The 

population for this study was the Constituencies Development Fund projects in Kiambu County. The target 

population of the study was 720 employees of the CDF offices in the constituencies’ offices in Kiambu County. 

Of these, 120 were from the Constituency Development Fund Committee (CDFC) and 600 Procurement 

Management Committee (PMC). The target population was essential for the study as the CDFC and PMC play a 

major role in the procurement management of the CDF projects. In addition, the committees have the mandate 

to monitor and evaluate the project performance within their constituencies. The sampling frame of the study 

was made up of CDFC and PMC members. The list of the CDFC members was obtained from the Clerk of the 

Kenya National Assembly. The list of the PMC members was derived from the secretaries of each of the twelve 

constituency offices. The unit of the observation for this study was the 36 CDFC and 60 PMC from the twelve 

constituencies, totaling to 96 members.         

 The study used closed ended questionnaires to collect data. The instrument had a five point Likert scale 

to measure the level of agreement or disagreement with certain assertions about use of procurement 

management tools and performance of projects in CDF. Quantitative techniques were used to analyze the data. 

The study generated the descriptive statistics after data collection, estimation of population parameters from the 

statistics, and make inferences based on the statistical findings. A multiple regression was used to establish the 

relationship between the variables (Sustainable Purchasing, Information and Communication Technology, 

Contracting process and Supplier Relationship) and make inferences in relation to the performance of CDF.   

  

III. Results And Analysis 
This study intended to find out the relationship between the performances on procurement management 

in CDF projects in the 12 constituencies of Kiambu County. In the analysis, the project performance indicators 

of timely completion of projects, quality conformance, and completion of project within budget, cost 

performance and customer satisfaction were used as the dependent variables. Sustainable procurement, 

information technology, contracting processing and Supplier relationship were used as the independent 

variables. They were used for measurement of project procurement management. The regression model shows 

that the procurement management techniques are significantly related to the project performance by various 

coefficient values and a constant of 2.878, with an error term of 0.3723. The model, however, does not closely 

represent the real points of the data, with a coefficient of determination of 0.189. The regression model is 

statistically significant at a 95 % confidence level.  

It was identified that the use of sustainable procurement had an influence on the performance of CDF 

projects in Kiambu County. From the regression model, it was ascertained that use of sustainable procurement 

had a positive effect on the performance of CDF projects in Kiambu County. The use of sustainable 

procurement methods is related to CDF project performance by -0.31023. The use of information technology 

tools was ranked to be a useful contributor to CDF project performance in Kiambu County. According to the 

regression model, this variable is positively related to project performance with a coefficient of 0.63239. 

Electronic Fund Transfer was ranked to have the highest effect on project performance followed by the 

availability of computers in the offices of procurement procedures. This is followed by the use of purchase to 

pay system. ICT skills of the PMC and the CDFC employees and E-purchasing was ranked second last and last 

respectively.   

Contracting process was also found to be related to the performance of CDF projects in Kiambu 

County. Contracting processing was found to be strong and positively related to the performance of projects. 
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The two are related by 0.77004. According to the regression model, there is a direct relationship between 

employment of the procurement contracting and project performances. In the analysis, it was found that supplier 

relationship was one of the determinants of CDF project performance in Kiambu County. According to the 

regression model, this variable is positively related to project performance with a coefficient of 0.4076. The 

average score for the influence of supplier relationship on the CDF project performance was 3.33. Supplier 

development had the highest score (3.42) among all the variables of the supplier relationship. The lowest score 

(3.26) was attained by information sharing and supplier access to information variable.  

 

IV. Conclusion And Recommendations 
From the results presented in this section, it is concluded that performance on procurement 

management does indeed affect the performance of CDF projects in Kiambu County. There is a correlation 

between the procurement management tools‟ use and the project performance. The results are in agreement with 

the findings of other studies carried out relating performance on procurement management and project 

performance. For instance, a study carried out by [8] confirmed that purchasing decisions had a significant 

effect on the performance of projects. Findings by [9] also support the results of this study. The authors 

suggested that cooperative procurement procedures like joint specification, selected tendering, soft parameters 

in bid evaluation, joint subcontractor selection, incentive-based payment, collaborative tools, and contractor 

self-control generally have a positive influence on project performance. However, they asserted that these 

relationships are moderated or mediated by the collaborative climate in the project and moderated by the overall 

project characteristics. The research therefore concludes that there is a relationship between procurement 

management and CDF project performance in Kiambu County. These findings can be used to improve the 

performance of various projects initiated in the country. 

Even though the study has been exhaustive in achieving its objectives, there are areas of improvement 

that could be adopted. There are some limitations to this study. The explanation to the relationship between 

some of the procurement management variables and project performances is not exhaustive. As well, the 

answers given by the respondents could be subjective. These studies recommend a similar study to be extended 

to other counties where CDF and PMG projects are being implemented so as to validate their outcome with 

these findings. Additionally, other studies to add the variables and compare with the studies variable and make a 

consensus prudent decision from the findings. 
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