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Abstract: The human is the most significant success factor in any organization, or project. The main purpose of 

this research is to introduce a proposed framework for enhancing the technical team management in 

Information Systems (IS) projects; the proposed framework is helpful for project managers, and leads to project 

success, and delivered within planned time, budget, and acceptable quality. The proposed framework contains a 

set of components which may help to enhance the human management in software projects. Most of published 

studies in the area of IS projects have shown that; the technical team can be one from the most causes of the 

project failures[1], so we are trying to contribute in this area of IS projects management. In this research we 

had started to survey in IS projects management, then focused on technical team problems, such as team 

selection, team evaluation, tasks allocation,  and study how the published researches were tried to provide 

solutions. After that we have collected the most significant problems, and then we developed our proposed 
framework. The proposed framework has overcome some of these problems. The framework covered the project 

life cycle phases; because the management activates extended along and cover all life cycle phases. In order to 

evaluate our proposed framework the evaluation processes done through a real case studies  on four live IS 

projects in Egypt; the results of the cases study conclude that the more applying of the proposed framework, the 

more leading to project success. 
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I. Introduction 
Technical team management is the very important part of projects management is SW projects [4]. 

Your team is the most important resource you have available and their enthusiastic contributionwill make or 
break your project [6]. In this research we will survey, and study how to enhance the technical team 

management in software projects in order to lead the project to success and delivered in time andplanned 

budget. Thehumanis the most significant success factor in any project, so the researches and studies in the 

management of human resources in softwareproject become a hot research area and important matter, alsothe 

published studies [13, 14, 15] in people management in software projects show that the technical team can be 

one from the most  causes ofProjectsfailure. A project is a temporary endeavor with a defined beginning and end 

(usually time-constrained and often constrained by funding or deliverables) [2].Projects Management is an 

Organizing, securing managing, leading, and controlling resources to achieve specific goals. Software project 

management is the art and science of planning and leading software projects [1]. Software projects management: 

it’s a sub discipline of project management in which software projects are planned, monitories, and controlled. 

The software development methodologies, approaches, researches, and published studies till now almost 
interested in the software project as a final product, even in the development phases discussed only the steps of 

analysis, design, testing, of the software project itself.  

 

II. Research Scope 
This paper focuses in project management specifically in software project management, and contributes 

some points and aspects in technical team management this is paper is the first step for building a new framework 

which solve some problems in area of technical team management in software projects management. 

 

III. People In Software Projects 
Information Technology (IT) project Management (software project management) is a sector that has 

arguably witnessed the highest rate of project failure [4]. People are an organization’s most important assets, the 

tasks of a manager are essentially to be people-oriented, unless there is some understanding of people, and 

management will be unsuccessful [3]. Poor people management is an important contributor to project failure [3]. 

According the graph below which show the people is the most important factor in software development process 

 

 

http://en.wikipedia.org/wiki/Project
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IV. Related Work 
Some methodologies and approaches interested in human factor in software development process like 

Agile Methodology, Rapid Application Development RAD; but there is no complete study and guides discuss 

and study the human factor specifically in software projects, so some studies appear to disuses only some 
aspects of human factor [12]. People-related issues are central factors in determining the success of software 

projects; indeed, many software projects fail in terms of meeting customer needs, on-time delivery, and budget. 

Since the importance of the human aspects of software engineering (SE) to the success of software projects has 

already been acknowledged, why do these aspects not receive more attention in the software industry in order to 

improve project results?[12]. 

 

V. Problems Related To Human 
5.1 Planning problem : 

Sometimes IT managers are not given the opportunity to plan because time pressure from senior 
management take over and most of the time the project is on its way before it has been clearly defined [6]. 

Detailed plans are not effective for managing IT work. The reason is that the managers do not know enough 

about the work to make detailed plans [11]. Team members might make their own plan but most of them do not 

want to. They would rather implement the solution. Few of them have the skills and experience to make 

complete plans, and there is a big risk in trusting them in producing their own plans that will meet management 

objectives [11]. 

 

5.2 Unclear goals and objectives for the project technical teams: 
Sometimes the goal of a project may be only partially clear due to a poor requirement gathering in the 

definition stage of a project [7]. 

 

5.3 Objectives changing during the project: 
Scope creep refers to uncontrolled and unexpected changes in user expectations and requirements as a 

project progress, while feature creep refers to uncontrolled addition of features to a system with a wrong 

assumption that one small feature will add nothing to cost or schedule [8]. 

 

5.4 Estimation problem 

Assume we have a large IT project using a team with a staff of one hundred people. Linear thinking 

would support the conclusion that increasing the people by 100 percent would decrease the schedule and 

increase the cost to approximately the same degree. In reality, doubling the staff produce a non-linear result [9]. 

 

5.5 Lack of executive support and user involvement: 

The researchers and academic institution has focused on the lack of executive support and user 
involvement as two main difficulties in managing IT projects [10]. 

 

5.6 Communication problems 

Failure to communicate and act as a team 

Projects sometimes fail due to improper communication. Science Application International Corporation said that 

the communication with FBI was difficult because of the high turnover of top IT managers [9]. Communication 

problems are common on large IT projects. Because complex IT projects often involve large amount of analysis 

and work, the project teams are busy and the executive management sees no progress. IT project managers do 

not communicate progress regularly because they believe that progress will not be seen by the executive 

management [7]. 

 

5.7 Inappropriate skills: 
The challenge of global competition, the rapid growth of knowledge, and the constant changes of 

technology make it hard to predict what kind of skilled people will be needed. 

Most IT projects require a diverse range of skills. Many teams lack the breadth, and depth they 

require[1][8]. It is also not easy for technology based organization to find the experienced people they need 

because sometimes few people in the labor market have the necessary skills. 

The larger the project, the more need there is also for people with excellent planning, oversight, 

organization, and communications skills; experienced technology skilled people do not necessarily have these 

abilities [7]. 
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VI. First Step In Our Proposed Framework 
6.1 Project Team Preparation& Evaluation 

After we have built team structure and decompose the project goals into some objectives which will also 

divided into small manageable tasks or deliverables we must ensure and review our team members using a new 
component we have added it to this framework (Task- skill(s) needed Matrix) we will explain it in the following 

part the propose of this matrix that will detect a lack of knowledge, and weakness of our team members,and help 

us to assign the right task to right member. 

 

6.1.1. Skills and Competencies Determination 

How we can determine and recognize tam member’s skills? The answer of this question is very 

importantbecause we can’t assign and allocate the tasks to right persons if we not sure this person has needed 

skills to complete, finish  this task; so we need to follow a guide to help us to determine the team member’s 

skills based on some Evaluation criteria’s. 

In our proposed framework we develop a (Skill-Criteria’ Matrix) this matrix listed a two dimension the 

first one set of skills, recognized by asset of criteria’s e.g. a person has a skill “fix bugs which appears in 

integration test stage” this member skill detected or evaluated by some criteria’s like years of Experience in this 
role” Integration test”, standard certifications in Software testing, number of projects he/she has done, etc. So 

the skills- criteria matrix evaluation will be very helpful to ensure the task assignment will be well done and the 

right task for right person, that is will explained as the following table show[1]:  

 

6.2 Team Classification 

The first step we will classify our software team members into a business, and technical group 

according to knowledge level, skills and mentality, years of experiences, qualifications & Certifications, and 

functional classification; like consultants, developers , and designers. 

 

6.3 Technical Team Structuring:  

Build a clear and general structure for SW Project Team, which represents the hierarchical view and 
related blocks and reporting structure. 

 

6.4 Decompose The Project Activities into Manageable Parts: 

According to the team members classification, project goals and objectives, and business requirements; 

we jump to decompose the project into set of manageable parts,tasks, and deliverables.After the 

rightdecomposition done we start to tasks assignment and allocation, according to the team classification and 

groups. The classification of team will done based on different criteria’s like qualifications, certifications, years 

of experience in similar working area, and nature of the task oractivity.   

 

 
 

VI. Research Methodology: 
 Survey in most related topics in HR management, and IS projects. 

 Questionnaire designed for data & information collection from 30 experts to build the proposed 

framework. 

 Building the proposed framework. 

 Framework evaluation by four case studies  in a real is projects in the market 

 Analysis the result and write the conclusion result 

 

VII. Abstrac View Of Our Proposed Framework 

The following graph isrepresenting the proposed framework components: 
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Figure 1: Proposed Framework 

 

VIII. Framework Evaluation 
Through this research we have developed an evaluation and assessment method;it’sa cases study on four 

live projects in the market. The case studies divided the framework into a lot of concepts behind all activities and 

rules in the framework (items); then we have studied whether these items applied or not, and what is the 
percentage of applying or not applying of this frameworks items. Also studied what are the effects of deviation 

from framework application on some selected impact factors. 

The case studies were concluded that the more applying of the proposed framework, the more leading 

to project success, and the more applying of proposed framework, the more human problems overcome. 

 

Impact Factors on the projects regarding the framework application deviation  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Table 1: Impact Factors of or Evaluation 

 
IX. Case Studies And Discussion 

In order to investigate our proposed framework we decided to apply our framework in a four real 

Software projects in Egypt. The researcher has developed a sixty three items or concepts behind the framework; 

which reflect the concepts behind the proposed framework components and activities. Then we met managers, 
larders, and key parsons in each project. Then asked them to answer the questionnaire, the questionnaire covered 

all the sixty three impact factors of our proposed framework.  

We can observe through the applied study in all four projects; the more applying of the framework concepts 

the more leading to success. 

 

 

Impact Factors on the project  

i1:Project Cost 

i2:   Project Duration 

i3:   Manpower size 

i4:   Team Turnover  

i5:   Quality of Deliverables  

i6:   Managerial Issues  

i7:   Technical Issues  

i8:   Business Issues  

i9:   Resources Utilization  

i10: Responsibilities Interference  

i11: Team moral, personal Satisfaction 

i12: Lack of Skills  
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 Framework Application and Project Success: 

According to the case study results which conclude that the more applying of the proposed framework 

concepts, the more leading to success; also this is clear from the result the fewest negative impact in the project 

factors it is the project with the highest value of framework application(79.8%). 

Also during the case study we notice that the project 3 is the smallest deviation and problems related to 

human factor.   

      

 

 

 
Table 2: Projects Application Results   with indicators 

 

  Case Studies Results: 

Notethe symbols in the table above; i1, i2… i12meaning in the impact factors indicated in table1 

 

Framework Application Percentage in all projects:  

 
 

 

 
 

 

 

 

 

 

 

 

Figure 2: Framework Application and Deviation Impact 

 

According to the case studies results we conclude that the more applying of the proposed framework 
concepts, the more leading to success; also this is clear from the result the fewest negative impact in the project 

factors it is the project with the highest value of framework application(79.8%). 

Also during the case study we notice that the project 3 is the smallest deviation and problems related to 

human factor.   

 

X. Conclusion 
This research introduces a proposed framework to enhance the technical team management in IS 

projects. Because the poor management of technical people sometimes may be the main causes of project 

failure. the proposed framework that we have developed in this research enhance the management of technical 
teams by a set of rules and guidance that project manager or team leader if they follow this guide  it will be 

helpful and contribute in IS project success  

The proposed framework contains a set of components which described by a set of guides and rules 

recommended to followed in technical people management.  

This research provides an additional insight into the link between management of teams and IS project life cycle 

as whole and indicates that there is a strong link between human Management and IS project success. From a 

Abstract view of proposed framework  

Table 3: Framework application by project 
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practitioners’ perspective this research highlights to IS projects managers in how they can manage their team in 

right manner and guide the project to success.  

The proposed framework is helpful for project managers, and leads to project success, and delivered 

within planned time, budget, and acceptable quality. The proposed framework has introduced a set of 

components which may help to enhance the human management in software projects. Most of published studies 

in the area of IS projects have shown that; the technical team can be one from the most causes of the project 

failures[2], so we are trying to contribute in this area of IS projects management. In this research we had started 
to survey in IS projects management, then focused on technical team problems, such as team selection, team 

evaluation, tasks allocation,  and study how the published researches were tried to provide solutions. The 

proposed framework evaluated through four real case studies in four IS projects in the market, the studies shown 

that the more applying the proposed concepts behind this framework, the more leading to project success and 

human problems overcoming.  

 

XI. Future Works 
During this research we notice that some points needs to make a complete study and add a new 

procedures and techniques to enhance and improve the management of technical people in software projects, this 
points like tasks allocation and distribution, team members Evaluation, and selection criteria based on some 

standards and certifications, also we need to develop a maturity model for people skills and competencies 

evaluation and measurements. 
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